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PROGRESS REPORT NO. 118 

TO: Laura Buelow, U.S. Environmental Protection Agency (EPA) – via Email 
Dustan Bott, EPA – via Email 

FROM: Kris McCaig – Teck American Incorporated (TAI) 

DATE: May 11, 2016   FILE NO: 01-773180-000 

RE: Upper Columbia River (UCR) Remedial Investigation/Feasibility Study 
(RI/FS) - Progress Report No. 118 Month Ending April 2016 

Pursuant to Paragraph 39 of the June 2, 2006 Settlement Agreement (Agreement), the 
following is intended to provide a summary of activities completed during the past month 
in compliance with the aforementioned Agreement. It is also intended to provide a brief 
summary of pending and on-going activities. 

Phase 2 Sediment Study - Field sampling activities were completed on October 24, 2013, 
short-term bioassay tests (i.e., 10-day Chironomus dilutes and 28-day Hyalella azteca) 
were completed for all batches on April 24, 2014, long-term bioassay tests (i.e., 
Chironomus dilutes and 42-day Hyalella azteca) were completed for all batches on May 
4, 2015, and backscatter electron microscopy (BSEM) analysis on selected samples was 
completed in May 2015. TAI delivered the draft data summary report (DSR) to EPA on 
December 18, 2015. 

Chemicals of Potential Concern (COPC) Refinement Document – as required in 
“Resolution A” in the January 18, 2013 letter from EPA which detailed the resolution to 
the TAI’s dispute of EPA’s comments on the Phase 2 Sediment Study quality assurance 
project plan, TAI submitted the Draft COPC Refinement Document to EPA on March 31, 
2015. TAI is in receipt of EPA comments dated October 7, 2015 and has reviewed and 
discussed the comments with EPA. It was agreed that TAI will respond to the comments 
and acknowledge the technical issues raised by EPA in future refinements but the COPC 
refinement document will remain draft for now. 

Bossburg Flat Beach Refined Sediment and Soil Study – Field sampling activities were 
completed on May 8, 2015. Sediment and soil sample chemistry analyses and data 
validation are complete and validated data have been made available for EPA’s quality 
assurance review. TAI is in receipt of EPA letters documenting their quality assurance 
review for Parts 1 through 5 of the validated data and TAI responded to EPA’s review 
comments on October 5, 2015. The Bossburg Study Final Cultural Resources Monitoring 
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report was submitted to EPA on November 12, 2015. TAI received comments on the 
October 7, 2015 draft DSR from EPA on January 6, 2016 and had a call with EPA on 
January 29, 2016 to get clarification on some of the comments. TAI submitted the draft 
final DSR (red line strike-out version) and response to EPA’s January 6, 2016 comments 
on March 22, 2016. 

Benthic Macroinvertebrate Tissue Study – TAI received comments from EPA on the 
November 2014 Draft Quality Assurance Project Plan (QAPP) for the Macroinvertebrate 
Tissue Study on November 16, 2015 and submitted the revised document and response to 
comments to EPA on February 4, 2016. EPA held a meeting with the Cultural Resources 
Working Group and TAI consultants on February 24, 2016 to review sample location 
files and discuss how samples will be collected. Following the meeting, EPA developed 
comments and suggested edits within Appendix D of the February 6, 2015 version of the 
QAPP and provided the document to TAI on March 4, 2016. EPA submitted comments 
on the remaining parts of the February 2016 version of the QAPP on March 11, 2016 and 
TAI submitted a revised QAPP and response to comments on March 25, 2016. On April 
7, 2016 EPA submitted a letter to TAI with conditional approval of the QAPP providing 
TAI make updates as detailed in the letter. TAI revised the QAPP and EPA granted 
approval of the Final QAPP in a letter to TAI on April 14, 2016. All required permits 
were obtained by TAI and their field contractor, AECOM, and kick-off meeting was held 
in Spokane, WA on April 25, 2016. Field sampling commenced on April 26, 2016 and is 
scheduled for completion in late May 2016.     

Human Health – TAI received from EPA, the draft data analysis report (DAR) for the 
Recreational Use Survey on January 17, 2014 and submitted comments to EPA on June 
11, 2014. TAI received from EPA, a November 23, 2015 Memorandum written by SRC 
titled “Recreation Use Survey Fish Ingestion Rate” and is reviewing and evaluating to 
provide comments. It is important to note that SRC’s memorandum references the 
following version of the DAR for the recreational use survey: “SRC, Inc. (2014). Data 
analysis report for the recreational use survey for the Upper Columbia River Site human 
health risk assessment and remedial investigation/feasibility study. Prepared under 
contract for the Environmental Protection Agency. January 16.” As noted above, TAI 
submitted comments to EPA on the January 2014 DAR version on June 11, 2014. EPA 
circulated the Draft Final DAR for review by TAI and the Participating Parties on April 
15, 2016 and has requested comments by May 20, 2016. Once the DAR is finalized, TAI 
will complete its review of the above reference November 2015 SRC Memorandum. 

2016 Residential Soil Sampling – Planning efforts continued for the 2016 residential soil 
study based on EPA’s August 11, 2015 directive letter to TAI to conduct the residential 
soil sampling in 2016. Upon EPA’s approval of the access agreement letter and 
attachments, TAI mailed letters to 506 property owners on January 11, 2016. A second 
round of letters were mailed out on March 4, 2016 to landowners who have not 
responded to the initial letter request and on March 6, 2016 letters were mailed to sixty 
landowners in the Marble area who did not receive letters during the first mailing in 
January. TAI is continuing to work with EPA to respond to landowner questions and 
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track responses and is coordinating with The Confederated Tribes of the Colville 
Reservation to provide information they need to obtain access permission for 
reconnaissance and sampling at tribal allotments within the 2016 sampling area. TAI 
submitted a draft Addendum No. 1 to the 2014 Residential Soil Study QAPP to EPA on 
November 20, 2015 and a draft Field Reconnaissance Plan (FRP) on December 16, 2015 
for review and comment. TAI received comments from EPA on the draft QAPP 
Addendum No. 1 and draft FRP on February 19, 2016 and submitted revised documents 
and response to comments to EPA on March 10, 2016. EPA provided further comments 
on March 22, 2016 and TAI responded with a revised FRP on March 24 and a revised 
QAPP Addendum No. 1 on April 1, 2016. EPA provided a letter with approval of the 
Final FRP on April 12, 2016 and the QAPP Addendum No. 1 will remain as draft final 
until the results of the field reconnaissance are incorporated and approved by EPA this 
summer. A kick-off meeting for the field reconnaissance was held in Spokane, WA on 
April 25, 2016, the field work commenced on April 26, 2016 and reconnaissance is 
schedule for completion in late May 2016.  

White Sturgeon Sediment Toxicity Study – In January 2014 TAI submitted to EPA, the 
draft final version of the Assessment of Sediment Toxicity to White Sturgeon DSR and 
response to EPA’s comments. On August 10, 2015 TAI met with EPA to discuss the draft 
final DSR and TAI’s response to comments and clarify further changes needed in order to 
revise the DSR. TAI submitted a revised DSR and revised response to comments to EPA 
on November 20, 2015. 

Baseline Ecological Risk Assessment (BERA) – In August 2015 TAI provided draft 
straw man approaches for development of toxicity reference values (TRVs) for wildlife, 
sediment and porewater, and soil which served to initiate discussions between TAI, EPA 
and the participating parties (PPs). TAI received two comment letters on December 18, 
2015 which detailed EPA and PP Workgroup comments on the approaches. TAI 
evaluated the comments and provided requested information prior to the TRV 
development meetings held on January 20 and 21, 2016 in Seattle, WA. During the 
meetings TAI presented information focused on addressing comments from EPA and the 
PPs, and had time for discussion between technical team members of each group. 
Information from the meeting (e.g., sign-in sheets, agendas, presentations, etc.) has been 
posted on the secure side of the project website www.ucr-rifs.com and more will be 
posted as it becomes available (e.g., draft meeting notes, technical papers, etc.). TAI 
submitted draft meeting notes to EPA on February 9, 2016 for review and approval. 

Should you have any questions or require any additional information, please do not 
hesitate to contact me at 509-623-4501. 


